COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 29/ 2020

ESTI MATE SUMVARY 08: 53: 35
CONTI D: C20934 ESTI MATE NO: 0002 PROG SPEC YR: 2005
PCN: 20934- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 81.0 DAYS TIME ALLON 2/1/2022 FIXED COVPLETI ON DAl
I-70 NO NAME TUNNEL LI GHTI NG REPLACEMENT PERCENT TI ME: 12. 14 ORI G TIME ALLOW 2/1/2022 FIXED COVPLETI ON DAl
PRQIECT NO NHPP0702- 359
|-70 NO NAVE TUNNEL LI GHTI NG
NAVE OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Casper Electric, Inc. PAY PERI OD ENDI NG 06/ 25/ 2020 DATE TI ME STARTED 04/06/2020
3150 East Yell owstone Hwy., DATE LET 02/ 27/ 2020 DATE WORK BEGAN 04/ 06/ 2020
DATE AWARDED 03/ 12/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/24/2020 DATE ACCEPTED
Casper Wy 82609 (307) 237- 3003 DATE NOTI CE TO PROCEED 04/ 06/ 2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 3,558, 022. 34 PARTI Cl PATI NG $ 25, 000. 00 $ 0. 00
AWARD PRQJECT AMT: $ 3,425,884, 84 NON- PARTI Cl PATI NG 273, 467. 21 141, 578. 21
PERCENT COMPLETE: 8.39% TOTAL EARNI NGS 298, 467. 21 141, 578. 21
FUNDS AVAI LABLE: $ 3,259, 555 13 STOCKPI LED MATERI ALS 102, 079. 06 -681.10
GROSS EARNI NGS 400, 546. 27 140, 897. 11
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -6, 793. 97 -2,087.30
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 393, 752. 30 138, 809. 81
LI QUI DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 393, 752. 30 138, 809. 81
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 138, 809. 81

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00008

0010

202- 00047

0015

202- 00495

0020

203- 00000

0025

203- 00400

0030

203- 01510

0035

203- 01597

0040

203- 02330

0045

206- 00100

0050

208- 00002

0055 208-00035

C20934
20934-BI D
NHPP0O702- 359

| TEM
DESCRI PTI ON

Tree Trinm ng

Renoval of Electrical Equi pnent

of Portions of Present

Renpva

Uncl assified Excavation

Rock Excavation

Backhoe

*Pot hol i ng

Labor er

Structure Backfill

(Cass 1)

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

Structure

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
8. 000
HOUR
150. 00000
1. 000
LS
2, 500. 00000
1. 000
LS
5, 750. 00000
15. 000
cy
175. 00000
15. 000
oy
275. 00000
50. 000
HOUR
115. 00000
60. 000
HOUR
275. 00000
50. 000
HOUR
60. 00000
10. 000
oy
310. 00000
2, 742. 000
LF
4. 50000
100. 000
LF

11. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

10. 000
0. 000
10. 000

29. 000
0. 000
29. 000

0. 000
0. 000
0. 000

510. 000
0. 000
510. 000

32. 000
0. 000
32. 000
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ESTI MATE RUN 06/ 29/ 2020

5,750

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

08:53: 35

AMOUNT

5,750

1,150

2,750

1,740

2,295

368.

.00

.00

00

.00

.00

00

00

00

.00

00

00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

212- 00006

212-00032

213-00012

250- 00010

601- 03000

602- 00020

C20934

20934-BID
NHPP0702- 359

| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

*Er osi on Control

Managenent

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Spray-on Mil ch Bl anket

*Envi ronnent al

Heal th and Safety Managenent

Concrete Class D

Rei nforcing Steel (Epoxy Coated)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
16. 000
HOUR
60. 00000
16. 000
HOUR
100. 00000
20. 000
HOUR
150. 00000
20. 000
HOUR
135. 00000
35. 000
DAY
435. 00000
0. 650
ACRE
1, 200. 00000
0. 650
ACRE
4,725. 00000
0. 650
ACRE
4, 445. 00000
1. 000
LS
2, 845. 00000
12. 900
cy
715. 00000
1, 300. 000
LB

4. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500

0. 000
12. 900
12.900

0. 000
1, 300. 000
1, 300. 000
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ESTI MATE RUN 06/ 29/ 2020

4,350

9,223

5, 200

.00

.00

.00

.00

00

.00

.00

.00

.00

50

00

08:53: 35

AMOUNT

4, 350

1, 422.

9,223

5, 200

.00

.00

.00

.00

00

.00

.00

.00

50

50

00



CONTI D: C20934 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20934-BI D ESTI MATE RUN 06/ 29/ 2020
PRQIECT: NHPP0702- 359 ESTI MATE NO 0002 08:53: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 604-51015 15 Inch Slotted Pipe Inlet 27.000 0. 000
LF 27.000 10, 800. 00
400. 00000 27.000 10, 800. 00
0120 607-11525 *Fence (Plastic) 2,742.000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0.00
0125 613-01200 2 Inch Electrical Conduit (Plastic) 4, 550. 000 2,716. 000
LF 490. 000 9, 800. 00
20. 00000 3, 206. 000 64, 120. 00
0125 MATERI AL ALLOMANCE PVC Condui t 1, 834. 000
LF -490. 000 -681. 10
1. 39000 1, 344. 000 1,868. 16
0130 613-01201 2 Inch Electrical Conduit (Plastic) (Special) 80. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0135 613-01300 3 Inch Electrical Conduit (Plastic) 380. 000 0. 000
LF 40. 000 1, 000. 00
25. 00000 40. 000 1, 000. 00
0140 613-01400 4 Inch Electrical Conduit (Plastic) 220. 000 0. 000
LF 40. 000 1, 200. 00
30. 00000 40. 000 1, 200. 00
0145 613-07001 Type One Pull Box 18. 000 5. 000
EACH 0. 000 0. 00
500. 00000 5. 000 2,500. 00
0150 613-07010 Pull Box (Surface Munted) 11. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0155 613-10010 Wring (Special) 1. 000 0. 000
LS 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0160 613-13000 Lumi naire (LED) (Special) 2.000 0. 000
EACH 0. 000 0. 00

1, 200. 00000 0. 000 0. 00



CONTI D: C20934 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20934-BI D ESTI MATE RUN 06/ 29/ 2020
PRQIECT: NHPP0702- 359 ESTI MATE NO 0002 08:53: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 613-50325 Tunnel Lighting Control System 1. 000 0.010
LS 0. 000 0. 00
400, 000. 00000 0. 010 4, 000. 00
0170 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 72,001. 71
288, 006. 84000 0. 250 72,001.71
0175 626-01113  *Public Information Managenent (Tier I11) 428.000 54. 000
DAY 28. 000 1, 260. 00
45. 00000 82. 000 3, 690. 00
0180 627-00011 *Pavement Mar ki ng Paint (Waterborne) 20. 000 0. 000
GAL 1. 000 132. 00
132. 00000 1. 000 132.00
0185 630-00000  *Fl aggi ng 2,500. 000 0. 000
HOUR 51. 250 1,435.00
28. 00000 51. 250 1, 435. 00
0190 630- 00007 *Traffic Control Inspection 120. 000 26. 000
DAY 10. 000 530. 00
53. 00000 36. 000 1,908. 00
0195 630-00012 *Traffic Control Management 300. 000 25. 000
DAY 17. 000 15, 725. 00
925. 00000 42.000 38, 850. 00
0200 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0205 630-80341 *Construction Traffic Sign (Panel Size A) 28. 000 10. 500
EACH 3.500 56. 00
16. 00000 14. 000 224.00
0210 630-80342 *Construction Traffic Sign (Panel Size B) 47.000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0215 630-80343 *Construction Traffic Sign (Panel Size O 28. 000 0. 000
EACH 0. 000 0. 00

16. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

630- 80344

630- 80355

630- 80358

630- 80360

630- 80363

630- 80367

630- 80370

630- 80380

630- 80390

630- 85010

630- 85020

C20934

NHPP0702- 359

20934-BID

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Portable Traffic Speed Monitor

Barrier (Tenporary)

*Traffic Cone

*Channel i zi ng Device (Special)

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
119. 000
SF

21. 00000
1. 000

EACH
1, 600. 00000
(c 1. 000

EACH
525. 00000
75. 000

EACH
16. 00000
40. 000

EACH
16. 00000
1. 000

EACH
525. 00000
150. 000

LF

75. 00000
100. 000

EACH
6. 00000
150. 000

EACH
26. 00000
1. 000

EACH
850. 00000
2.000

EACH

10, 525. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500

37.500
0. 000
37.500

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

60. 000
0. 000
60. 000

0. 000
2.500
2.500

0. 000
0. 000
0. 000

0. 500
0. 000
0. 500

0.500
0. 000
0.500
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15

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:53: 35

AMOUNT

262.

600

262.

4,500

15

425.

5, 262

.00

.00

50

00

.00

50

00

00

.00

00

50



CONTI D: C20934 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20934-BI D ESTI MATE RUN 06/ 29/ 2020
PRQIECT: NHPP0702- 359 ESTI MATE NO 0002 08:53: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700-70010 F/ A Mnor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0280 700- 70035 F/ A TON NG 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0290 700-70111 Project First Program 5, 000. 000 750. 000
F A 0. 000 0.00
1. 00000 750. 000 750. 00
0450 206- 00065 Str Bkfl (FlowFill) 10. 000 0. 000
CcY 10. 000 3,100. 00
310. 00000 10. 000 3, 100. 00

CAT 0200 CURRENT AMT $ 1,518,902.34$ 140,897.11$% 253, 155. 37
CAT NO0300 F-07-R

0300 202-00750 Renoval of Luminaire 298. 000 0. 000
EACH 0. 000 0.00
125. 00000 0. 000 0. 00
0305 240- 00000 *Wldlife Biologist 10. 000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0. 00
0310 240-00010 *Renpval of Nests 20. 000 0. 000
HOUR 0. 000 0.00
120. 00000 0. 000 0. 00
0315 240- 00020 *Netting 280. 000 0. 000
Sy 0. 000 0.00
10. 00000 0. 000 0. 00
0320 250-00110 *Heal th and Safety O ficer 5. 000 0. 000
HOUR 0. 000 0.00

125. 00000 0. 000 0.00



CONTI D

C20934

NHPP0702- 359

20934-BID

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 8
ESTI MATE RUN 06/ 29/ 2020
08:53: 35

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0325 250-00220

0330

613- 01201

0330

0335

613- 04100

0340

613-07002

0345

613- 07024

0350

613- 10000

0355

613-13030

0360

613- 13100

0365 613-20300

F-07-R

*Hazar dous Waste Di sposal

2 Inch Electrical

Conduit (Plastic) (Special)

MATERI AL ALLOWANCE Fi bergl ass Conduit & Fitings

El ectri cal

System Modi fications

Box

Type Two Pul |

Pul |

Box (24"x24"x8")

Wring

Lumi nai re (LED) (30,000 Lunens)

Lumi nare Mounting Support System

Lum nai re (Furnish Only)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
cy
520. 00000
1, 840. 000
LF
40. 00000
LF
25. 60000
0. 500
LS
5, 000. 00000
2.000
EACH
625. 00000
15. 000
EACH
1, 385. 00000
0. 500
LS

245, 000. 00000

338. 000

EACH

2, 150. 00000

0.500

5, 000. 00000

5. 000

EACH

CAT 0300

1, 800. 00000

CURRENT AMI $ 1,003, 460. 00 $ 0.

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

1, 840. 000
0. 000 0.00
47,104. 00

1, 840. 000

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D: C20934 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20934-BI D
PRQIECT NHPP0702- 359 ESTI MATE NO. 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0301 F-07-Q
0370 202-00750 Renoval of Luminaire 316. 000
EACH
125. 00000
0375 240- 00000 *W1dlife Biologist 10. 000
HOUR
130. 00000
0380 240-00010 *Renpval of Nests 20. 000
HOUR
120. 00000
0385 240-00020 *Netting 280. 000
sy
10. 00000
0390 250-00110 *Heal th and Safety O ficer 5. 000
HOUR
125. 00000
0395 250- 00220 *Hazar dous Waste Di sposal 0.500
cy
520. 00000
0400 613-01201 2 Inch Electrical Conduit (Plastic) (Special) 2,090. 000
LF
40. 00000
0400 MATERI AL ALLOMNCE Fi bergl ass Conduit and Fitings
LF
25. 41000
0405 613-04100 El ectrical System Mdifications 0. 500
LS
5, 000. 00000
0410 613-07002 Type Two Pull Box 5. 000
EACH
625. 00000
0415 613-07024 Pul | Box (24"x24"x8") 10. 000
EACH

1, 385. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 250
0. 000
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,090. 000
0. 000
2, 090. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:53: 35

AMOUNT

650.

30

53, 106

3,125

.00

00

00

.00

.00

.00

.00

90

.00

00

.00



CONTI D:

C20934
20934-BID
NHPP0702- 359

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 10
ESTI MATE RUN 06/ 29/ 2020

| TEM
DESCRI PTI ON

CAT NO0301

0420 613-10000

0425 613-13030

0430 613-13100

0435 613-20300

CAT NO0400

0440 620-00002

0445 620- 00020

F-07-Q

Wring

Lumi nai re (LED) (30,000 Lunens)

Lumi nare Mounting Support System

Lum nai re (Furnish Only)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 500
LS
245, 000. 00000
338. 000
EACH
2, 150. 00000
0. 500
LS
5, 000. 00000
5. 000
EACH
1, 800. 00000
CAT 0301  CURRENT AMT $
1. 000
EACH
15, 000. 00000
1. 000
EACH
10, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

08:53: 35
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0.075
0. 000 0.00
0.075 18, 375. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
1, 010, 660. 00 $ 0.00% 75, 286. 90
1. 000
0. 000 0.00
1. 000 15, 000. 00
1. 000
0. 000 0.00
1. 000 10, 000. 00
25, 000. 00 $ 0.00% 25, 000. 00
3,558,022.34 $ 140,897.11$% 400, 546. 27



